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Janet Pope, U.S. EPA Region V 
Jeff Kelley, U.S. EPA Region V, CIC 



Carol Staniec, U.S. EPA Region V, Water 
Kendall Moore, U.S. EPA Region V, LCD 
Karen Kirchner, U.S. EPA Region V, LCD 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
Ryan Groves, IDEM 
George Richotte, IDEM 
Natalie Maupin, IDEM 
Megan Nagle, IDEM 
Jason Doerllein, Marion County Health Department 
Richard Wise, City of Indianapolis 
Tom White, City of Indianapolis 
Sue Michael, City of Indianapolis 
Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 
Robert Darnell, U.S. Department of Justice 

From: Anita L. Boseman and Verneta Simon, On-Scene Coordinators 
Date: 3/3/2011 
Reporting Period: 1/12/2011 - 3/2/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 47 
Response Authority: CERCLA 

Response Lead: EPA 
NFL Status: Non NPL 

Mobilization Date: 10/8/2010 

Demob Date: 
CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S5-09-05 
9/30/2010 
Time-Critical 
Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP I 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From January 14 until March 2, 2011 

On January 12, 2011 Tom White and Mark Richards from the City of Indianapolis 
POTW were on site to collect a stormwater sample for discharge parameter analysis.. 

o T. White and M. Richards collected one sample from the stormwater discharge 
into the City sanitary sewer pumped from manway SSI7 in a series of VOA, 
amber, and plastic jars. 

o T. White requested the stormwater pump run for 5-10 minutes prior to 
sampling, as a result ERRS discharged 7,280.2 gal of stormwater from the 
southwest area to the City of Indianapolis sanitary system. 

On January 19, 2011 ERRS hauled out 6 loads (33,640 gal) of oily water from the west 
million gallon bunker tank for disposal at United Water in Cincinnati, OH. 
On January 19, 2011 ERRS discharged 46,717.6 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 53,997.8 gal of the 
allotted 120,000 gal in the SDA issued on January 3, 2011. 
On January 24, 2011 per PTFD Steve Jones, in order to have the site fire protection 
system operational the following actions are required to be completed: 

o Unloading Building: No materials can be stored within 30 ft of the building and 
all materials must be removed from the building interior. 

o Solids Building: No materials can be stored within 30 ft of the building, all 
tanks must be emptied from the building interior, all tanks outside of the 
building must be emptied, and all rolloffs/frac tanks outside of the building must 
be removed. 

On February 14, 2011 ERRS discharged 57,674 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 111,671.8 gal of the 
allotted 120,000 gal in the SDA issued on January 3, 2011. 
On February 14, 2011, City of Indianapolis POTW persormel were on site to collect a 



stormwater sample for discharge parameter analysis.. 
• On February 15, 2011 the City of Indianapolis modified the SDA originally dated 

January 3, 2011 for an estimated 1 million gal of additional stormwater from the 
southwest area to be discharged to the City sanitary sewer system. The SDA was 
contingent on the stormwater sample meeting the required sanitary sewer discharge 
criteria, the SDA expires on December 31, 2011, stormwater sampling is required every 
other month, and the City will monitor the discharge for the months of April, June, 
October, and December. 

• On February 15, ERRS took stormwater sample ESI-SWSEWER-021511 from 
manway SS17 and submitted it to Pace for City sanitary sewer discharge parameter 
analysis. i 

• On February 15, 2011 ERRS discharged 64,010 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 120,000 gal of the allotted 
120,000 gal in the SDA issued on January 3, 2010 and 55,681.8 gal of the allotlled 1 
million gal in the modified SDA issued on February 15, 2011. 

• On February 15, 2011 Venezia, Inc. removed the fly ash-containing tank from the north 
end of the site. 

• On February 15, 2011 ERRS hauled out 12 loads (65,470 gal) of oily water from the 
west million gallon bunker tank for disposal at United Water in Cincinnati, OH. 

• On March 2, 2011, ERRS discharged 117,183 gal of stormwater from the southwest 
area to the City of Indianapolis sanitary system, for a total of 172,864 8 gal of the allotted 1 
million gal in the modified SDA issued on February 15, 2011 

• On March 2,2011, ERRS hauled out 10 loads (59,000 gal) of oily water from the west 
million gallon bunker tank for disposal at United Water in Cincinnati, OH. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A draft Administrative Settlement Agreement on Consent (ASAOC) is currently being 
negotiated with PRPs. 

2.1.4 Progress Metrics 

o 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

Quantity 

900 gal 

300 gal 

5,150 gal 

675,998 gal 

6.90 tons 

Treatment 

— 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

~ 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

~ 

~ 

Southside Landfill 



Stormwater 

Labpack Materials 

PPE 

376,855.1 gal 

NA 

0.61 tons 

City of Indianapolis 
Sanitary Sewer 

~ 

~ 

— 

PSC Environmental 
Services 

Southside Landfillo 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

None. 

2.2.1.2 Next Steps 

U S.EPA, START, and ERRS will be on site periodically to continue managing the stormwater in the northeast 
and southwest areas. 

2.2.2 Issues 

The utility billing issue has not been resolved. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 

Estimated Costs * 

1 

Budgeted ; 
Total To 

Date 

1 

Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor | 

TAT/START j 

$575,000.00' 

$57,200.00 

$450,000.00! 

$45,795.50 

$125,000.00, 

$11,404.50^ 

21.74%) 

19.94% 

Intramural Costs 
-

1 • • 

Total Site Costs $632,200.00 $495,795.50 $136,404.50i 21.58% 



* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
A site safety plan was signed by all present. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

NBC's WTHR - Indianapolis was on-site on March 2. 

2 Community Involvement Coordinator 

The next community meeting has not been scheduled. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
N/A 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 



U S EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to "Documents" on www epaosc org 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on wvw/ epaosc org 


